## Seoul Mobility Show 2023

## Exhibitor's Detailed Schedule



## Main Schedule

(Other exhibits and booth structures)

Submission of Application

for After-Hour Rental and Usage fee payment

List		Schedule	Remarks
Booth marking (Indicating the location of exhibitors' exhibition halls)		March 20 <sup>th</sup> (Mon) 08:00	
Start of equipment construction	Exhibitor with 100m or more booth space	March 20 <sup>th</sup> (Mon) 08:00	
	Exhibitor with less than 100m booth space	March 22 <sup>nd</sup> (Wed) 08:00	
Completion of equipment construction (Independent booth construction completed)		March 29 <sup>th</sup> (Wed) 12:00	
Completion of bringing in exhibits		March 29 <sup>th</sup> (Wed) 15:00	
Issue of passes (On-site)		March 29 <sup>th</sup> (Wed) 12:00-18:00	
Completion of installation of auxiliary facilities (Electricity, Internet, Water & Drainage)		March 29 <sup>th</sup> (Wed) 20:00	
Demonstration of exhibits and equipment, and rehearsal of events within the booth		March 29 <sup>th</sup> (Wed) 15:00-21:00	No entry of heavy equipment
Opening the exhibition		March 30 <sup>th</sup> (Thu)  ~ April 9 <sup>th</sup> (Sun)  * Press Day  : March 30 <sup>th</sup> (Thu)	
Removing of exhibits (Limited to exhibition vehicles, expensive exhibits)		<b>April 9<sup>th</sup> (Sun)</b> 19:00-21:00	
Removing of exhibits (Other exhibits and booth structures)		April 10 <sup>th</sup> (Mon) ~ April 12 <sup>th</sup> (Web)	

08:00-21:00

© Submission of Application Documents			
Deadline	Remarks		
February 10 <sup>th</sup> (Fri) * Lucky Draw on : February 13 <sup>th</sup> (Mon)	Form 1		
February 28th (Tue)	From 2		
February 28th (Tue)	From 3		
February 28 <sup>th</sup> (Tue)	From 4		
February 28 <sup>th</sup> (Tue)	From 5		
February 28 <sup>th</sup> (Tue)			
February 28 <sup>th</sup> (Tue)	To be separately informed		
February 28 <sup>th</sup> (Tue)	On-line Submission		
February 28 <sup>th</sup> (Tue)	To be separately informed		
March 10 <sup>th</sup> (Fri)	From 6		
March 10 <sup>th</sup> (Fri)	From 7		
March 10 <sup>th</sup> (Fri)	From 8		
March 15 <sup>th</sup> (Wed)	From 9		
March 22 <sup>nd</sup> (Wed)			
Period of equipment, exhibition, and demolition	From 10		
	Deadline February 10th (Fri) * Lucky Draw on: February 13th (Mon) February 28th (Tue) February 28th (Tue)  February 28th (Tue)  February 28th (Tue)  February 28th (Tue)  February 28th (Tue)  February 28th (Tue)  March 10th (Fri)  March 10th (Fri)		

Period of equipment,

From 11

exhibition, and

demolition